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ESTIMATE RUN 10/26/2010

ESTIMATE SUMMARY 13:18:48

CONTID: C17693         ESTIMATE NO: 0001 PROG 2005

PCN: 17693-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 56 SIGNAL REBUILD PERCENT TIME:

PROJECT NO: C056A-004                     

SH 56 SIGNAL REBUILD

NAME OF ROAD: 056B

PROJECT COUNTIES: LARIMER

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 10/11/2010 DATE TIME STARTED 07/28/2010

6309 MONARCH PARK PLACE SUITE 200 DATE LET 06/10/2010 DATE WORK BEGAN

 DATE AWARDED 06/17/2010 DATE TIME STOPPED 10/11/2010

 DATE CONTRACT EXECUTED 07/23/2010 DATE ACCEPTED 10/11/2010

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 07/28/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 249,500.52 PARTICIPATING $ $ 280.00

AWARD PROJECT AMT: 172,629.84 NON-PARTICIPATING 172,141.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,589.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.00

WORK DAYS

WORK DAYS

69.11%

77,078.92

172,421.60

172,421.60

169,832.15

$

$

$

$

280.00

172,141.60

172,421.60

0.00

172,421.60

-2,589.45

0.00

169,832.15

0.00

AMOUNT DUE 169,832.15 169,832.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 169,832.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 17693-BID    ESTIMATE RUN 10/26/2010

PROJECT: C056A-004                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TREE TRIMMING 0.000

2.000

202-00008  
 

8.000

HOUR

147.00000 294.002.000

294.00

0010 *REMOVAL OF SIDEWALK 0.000

118.000

202-00200  
 

118.000

SY  

19.26000 2,272.68118.000

2,272.68

0015 *REMOVAL OF CONCRETE CURB RAMP 0.000

17.000

202-00206  
 

17.000

SY  

23.54000 400.1817.000

400.18

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

1.000

202-00828  
 

1.000

L S 

72.00000 72.001.000

72.00

0025 REMOVAL OF TRAFFIC SIGNAL POLE 0.000

4.000

202-00840  
 

4.000

EACH

901.00000 3,604.004.000

3,604.00

0030 REMOVAL OF SPAN WIRE CABLE 0.000

290.000

202-00890  
 

290.000

LF  

0.37000 107.30290.000

107.30

0035 POTHOLING 0.000

10.000

203-01597  
 

10.000

HOUR

119.00000 1,190.0010.000

1,190.00

0040 GRAVEL BAG 0.000

60.000

208-00034  
 

100.000

LF  

4.85000 291.0060.000

291.00

0045 CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

1.000

EACH

343.00000 343.001.000

343.00

0050 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

8.000

HOUR

11.65000 0.000.000

0.00

0055 *DRILLED CAISSON (36 INCH) 0.000

76.000

503-00036  
 

76.000

LF  

189.00000 14,364.0076.000

14,364.00



CONTID: C17693         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17693-BID    ESTIMATE RUN 10/26/2010

PROJECT: C056A-004                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE SIDEWALK (SPECIAL) 0.000

98.000

608-00005  
 

98.000

SY  

45.00000 4,410.0098.000

4,410.00

0065 *CURB RAMP (SPECIAL) 0.000

17.000

608-00012  
 

17.000

SY  

118.00000 2,006.0017.000

2,006.00

0070 2 INCH ELECTRICAL CONDUIT 0.000

180.000

613-00200  
 

220.000

LF  

7.48000 1,346.40180.000

1,346.40

0075 3 INCH ELECTRICAL CONDUIT 0.000

148.000

613-00300  
 

200.000

LF  

10.31000 1,525.88148.000

1,525.88

0080 *WIRING 0.000

1.000

613-10000  
 

1.000

L S 

3,792.00000 3,792.001.000

3,792.00

0085 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

4.000

613-70250  
 

4.000

EACH

308.00000 1,232.004.000

1,232.00

0090 SIGN PANEL (CLASS I) 0.000

49.500

614-00011  
 

49.500

SF  

20.89000 1,034.0649.500

1,034.06

0095 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

8.000

614-70150  
 

8.000

EACH

467.00000 3,736.008.000

3,736.00

0100 TRAFFIC SIGNAL FACE (12-12-12) 0.000

12.000

614-70336  
 

12.000

EACH

539.00000 6,468.0012.000

6,468.00

0105 PEDESTRIAN PUSH BUTTON 0.000

8.000

614-72860  
 

8.000

EACH

154.00000 1,232.008.000

1,232.00

0110 FIRE PREEMPTION UNIT AND TIMER 0.000

1.000

614-72866  
 

1.000

EACH

3,424.00000 3,424.001.000

3,424.00
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PCN: 17693-BID    ESTIMATE RUN 10/26/2010

PROJECT: C056A-004                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

4.000

614-72886  
 

4.000

EACH

5,274.00000 21,096.004.000

21,096.00

0120 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-20 FOOT MAST ARM) 0.000

2.000

614-81120  
 

2.000

EACH

11,809.00000 23,618.002.000

23,618.00

0125 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 0.000

0.000

614-81125  
 

3.000

EACH

11,837.00000 0.000.000

0.00

0126 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 
MCR

0.000

1.000

614-81130  
 

1.000

EACH

12,234.00000 12,234.001.000

12,234.00

0127 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 
MCR

0.000

1.000

614-81135  
 

1.000

EACH

12,326.00000 12,326.001.000

12,326.00

0130 TELEMETRY (FIELD) 0.000

1.000

614-86105  
 

1.000

EACH

1,899.00000 1,899.001.000

1,899.00

0135 CONTROLLER (TYPE 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

14,879.00000 14,879.001.000

14,879.00

0140 *CONSTRUCTION SURVEYING 0.000

1.000

625-00000  
 

1.000

L S 

637.00000 637.001.000

637.00

0145 *MOBILIZATION 0.000

1.000

626-00000  
 

1.000

L S 

13,337.00000 13,337.001.000

13,337.00

0150 *FLAGGING 0.000

346.000

630-00000  
 

346.000

HOUR

5.35000 1,851.10346.000

1,851.10

0155 *TRAFFIC CONTROL INSPECTION 0.000

10.000

630-00007  
 

10.000

DAY 

321.00000 3,210.0010.000

3,210.00
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PCN: 17693-BID    ESTIMATE RUN 10/26/2010

PROJECT: C056A-004                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC CONTROL MANAGEMENT 0.000

17.000

630-00012  
 

25.000

DAY 

428.00000 7,276.0017.000

7,276.00

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

32.000

630-80341  
 

32.000

EACH

107.00000 3,424.0032.000

3,424.00

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

24.000

630-80342  
 

24.000

EACH

107.00000 2,568.0024.000

2,568.00

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

10.70000 0.000.000

0.00

0180 *DRUM CHANNELIZING DEVICE 0.000

50.000

630-80360  
 

50.000

EACH

10.70000 535.0050.000

535.00

0185 *TRAFFIC CONE 0.000

100.000

630-80380  
 

100.000

EACH

1.07000 107.00100.000

107.00

0190 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.000

630-85040  
 

1.000

EACH

118.00000 0.000.000

0.00

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0205 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00

0210 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C17693         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17693-BID    ESTIMATE RUN 10/26/2010

PROJECT: C056A-004                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 172,141.60172,141.60249,220.52CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

280.00000 280.001.000

280.00

CAT 280.00280.00280.00CURRENT AMT0400 $ $ $

$ 172,421.60172,421.60$249,500.52$CURRENT AMTPROJECT TOTAL


